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Breweries  //  Diageo

Great Northern Brewery, the most traditional 
Guinness brewery in the Irish town of Dundalk, 
is now operated by a brewmaxx process control 
system designed by ProLeiT. Diageo, the owner of 
the brewery, has clearly defined the goals:

▪▪ Ensuring the reliable, stable operation of 
the entire brewery from the brewhouse 
up to the Kegging plant, 

▪▪ reducing production costs and
▪▪ Increasing the productivity.

The migration to brewmaxx was implemented 
in two project phases which clearly differentiate 
in regard to the approach and project manage-
ment concept applied. The result has convinced 
Diageo. John Walsh, Project Manager in Dundalk, 
expressed his pleasure: „The brewmaxx system 
has proven to be the best solution for the Great 
Northern Brewery.“
 
Diageo plc has built up an excellent reputation 
and managed to become the largest producer of 
spirituous beverages. The merger of Grand  
Metropolitan and Guinness resulted in the creation 
of an international beverage producing group with 
over 24,000 employees. Diageo produces at the 
Great Northern Brewery in Dundalk Ireland‘s  
second largest brewery, which is famous for the 
traditional Guinness specialties producing Lagers 
and Ales for both the international and local  
markets.
 
Diageo was aware that the reliability of the traditi-
onal brewery was put at risk by the old automation 
systems for which no spare parts were available. 
In many breweries, a failure of the legacy control 
technology can result in excessive input to reactive 
troubleshooting and a high risk of production  
shutdowns. These were major reasons for Diageo 
to modernize its obsolete automation system. 
At the same time, the company objective was to 
replace the isolated control solutions used in  
different areas of the brewery with a consistent 
process control system.
 
Diageo awarded ProLeiT a contract for the  
modernization of its Dundalk brewery with the 
future-oriented brewmaxx process control system. 

Based on this investment, the brewery is now well 
prepared to meet production requirements.
 

Project phase 1 still required 
extensive detailed specifications
 
The first phase of the modernization project 
included all brewery areas from the brewhouse 
onwards. During this phase, the company first 
converted to brewmaxx the fermenting and 
storage cellars, then the bulk tanker filling station 
and finally the filter cellar. The modernization 
also included a comprehensive tank farm with 
numerous pipes and valve nodes, the yeast  
filtration plant, two filtering lines, a program 
module for pasteurization control and the bulk 
tanker filling station.
 
Due to incomplete detailed descriptions of the 
already existing control technology, Diageo  
insisted on a complete inventory and precise  
detailed specifications. Each operating step had 
to be documented in detail in order to ensure 
that the plant operator recieves precisely the 
solution desired.
 
The first project phase therefore required high 
preparation and documentation expenditure. 
The profound knowledge of the brewing process 
provided by the ProLeiT automation specialists 
was a major prerequisite for the creation of such 
detailed specifications. Since many employees 
of the Herzogenaurach-based company have 
special training and degrees in the brewing 
sector and many of them are graduates from the 
renowned Weihenstephan Technical University,  
they not only have sophisticated expertise, 
but also broad experience in the challenges of 
brewery automation from the receiving of malt, 
the brewhouse up to the fermenting cellars and 
filling stations.
 
Under the concept of single sourcing, Diageo 
awarded ProLeiT a contract for the complete 
refurbishment of its automation system.  
Approximately 80 % of the process periphery 
could be retained. The five existing controllers 
were replaced by three state-of-the-art  

Siemens S7 controllers. In addition, the existing 
fiber optic network required to be extended. 
ProLeiT was also responsible for the necessary 
electrical conversions in control cabinets and 
coordinated all aspects of occupational health 
and safety measures with the aid of local  
subcontractors.
 
In view of the extremely positive experience 
during Phase 1 of the project implementation, 
Diageo has again placed full trust in ProLeiT‘s 
long-term experience in the field of brewing  
process automation and agreed to quicker and 
more efficient project implementation during 
Phase 2.

  
Project phase 2 required a broad 
knowledge basis

Based on ProLeiT‘s broad expertise,  
comprehensive and time-consuming detailed 
specifications are usually not required. With 
Diageo‘s agreement, detailed specifications and 
documentation for the migration of the  
brewhouse process control system was reduced 
to a slimmed down and efficient minimum. Due 
to the positive experience in Project phase 2, 
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Diageo and ProLeiT product managers were able 
to coordinate numerous details in advance and  
focused on a working document which provided 
the basis for project planning.
 
All further steps were discussed immediately 
in the course of the project and customized 
accordingly. In order to involve the operator in 
the development of its new-generation process 
control system and allow Diageo to constantly 
monitor the project progress, the ProLeiT and 
Diageo specialists held several discussions to 
provide one another with the necessary  
engineering feedback. This approach to tackling 
such complex projects proved to be highly 
efficient.
 
During the installation and commissioning, the 
brewery‘s delivery capacity could be fully  
maintained according to plan. The Guinness 
MES system (Manufacturing Execution System) 
has also been directly connected to the  
brewmaxx process control system. For the  
post-commissioning period and for further  
process optimizations, Guinness will again rely 
on the 24-hour service offered by ProLeiT,  
because this concept provides maximum  
availability of the brewery.
 
The implementation of this multi-stage migration 
to brewmaxx has again proved that the close 
cooperation between the brewery and ProLeiT 
as an automation specialist is of primary 
importance. Smoothly coordinated project  
management ensures: 

▪▪ secure brewery operation’s during the 
modernization process, 

▪▪ reduced detailed specification and docu-
mentation expenditure, 

▪▪ simplified engineering and commissio-
ning and thus 

▪▪ contributes to significant cost reduction.

John Walsh, Project Manager at Diageo Global 
Supply in Dundalk, commented: „ProLeiT 
was excellently managed. ProLeiT engineers 
were very cooperative and displayed excellent 
knowledge of the brewing process. The efficient 
exchange of ideas resulted in the best solutions 
possible. The brewmaxx system has proven to 
be the best solution for the Great Northern 
Brewery. Diageo Dundalk compliments the  
ProLeiT team on an excellent result.”

Migration or replacement?

The goal of each refurbishment should be to 
eliminate isolated solutions and implement a 
consistent, system-wide automation structure. 
To do this, however, the following principle 
questions must be answered: Is it possible to 
retain the hardware, and the process periphery 
in particular, and only migrate the software? 
Or is it necessary to replace the entire control 
technology?
 
brewmaxx provides ideal solutions for both 
scenarios. Existing, but obsolete control systems 
with a structured software concept can be 
conveniently migrated to brewmaxx using simple 
conversion tools. Provided that no technological 
modifications are required, most of the  
parameter settings can be transferred to the new 
solution.
 
ProLeiT looks back on many years of experience 
with numerous refurbishment projects. It can 
offer its customers either full migration or a  
step-by-step migration solution.  The strategy 
pursued must be chosen in order to best  
maintain the brewery‘s production availability.  
In addition, it must be determined whether 
brewmaxx should be used to combine existing 
automation systems. Or is it necessary to modify 
or expand the controllers?
 
brewmaxx, the open, scaleable process control 
system for breweries, provides efficient and 
cost-effective solutions for both the migration 
and the replacement of existing systems with 
minimum plant shutdowns or production breaks.
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